

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Water Resources Department – Revised Administrative sanction for **Construction of Flood Protection Wall along the left margin of Krishna River from Padmavathi Ghat to Kanakadurgamma Varadhi in Vijayawada City(Phase-III)** for an amount of **Rs.235,46,00,000/-** and permission for entrustment of Additional Works to the Executing Agency M/s VSS Constructions – Orders - Issued.

WATER RESOURCES (Projects-II) DEPARTMENT

G.O.RT.No.52.

Date: 27.01.2024.

Read the following:

- 1) G.O.RT.No.1844, W.R(Projects-II) Department, dated:24.08.2022.
- 2) The Commissioner, Vijayawada Municipal Corporation, Lr.No.Rc.E3-PD3(Parks)-121525/2022, dated:13.12.2022.
- 3) From the Engineer – In – Chief (Irrigation), Vijayawada, Letter No.ENC (I) / DCE-DW /OT7/AEE18/Protection wall, dated:12.01.2023 & 28.04.2023 & 25.10.2023.

<<<<>>>>

ORDER:-

In the reference 1st read above, Government have accorded administrative sanction for an amount of Rs.137.85 Crore for the work "Construction of Flood Protection Wall along the left margin of Krishna River from Padmavathi Ghat to Kanakadurgamma Varadhi in Vijayawada City (Phase- III)".

2) In the reference 2nd read above, the Commissioner, Vijayawada Municipal Corporation has requested the Government to take up the additional Backfilling in Phase-I & Phase-II Wall stretches as per the above requirements to enable VMC to take up Krishna River Front developmental works like Greenery, Cycle Tracks, Walking Tracks, Pathways, railings & electrical Facilities etc.

3) In the reference 3rd read above, the Engineer-in-Chief (Irrigation), Vijayawada while explaining the circumstances and while submitting the Revised Estimate along with minutes of meeting of the Committee of CEs, has requested the Government, to accord Revised Administrative Approval for the work **“Construction of Flood Protection Wall along the left margin of Krishna River from Padmavathi Ghat to Kanakadurgamma Varadhi in Vijayawada City(Phase-III)”** for an amount of **Rs.235,46,00,000/-**, under the Head of Account “4711 COL on Flood Control Projects -01 FC – MH 103 – Civil Works – G.H (11) State Development Schemes -SH (05) – Embankment – 530 Major Works 531 Other Expenditure”, and for entrustment of the additional quantities of the work to the Executing Agency M/s VSS Constructions at Agreement Rates for speedy execution of work to avoid delay in calling of fresh tenders.

4) Government after careful examination of the proposal, hereby accord Revised Administrative Sanction for an amount of **Rs.235.46 Crores** (Rupees two hundred thirty five Crores and forty six lakhs only) for **Construction of Flood Protection Wall along the left margin of Krishna River from Padmavathi Ghat to Kanakadurgamma Varadhi in Vijayawada City(Phase-III)”** and accord permission for entrustment of the additional works to the executing agency M/s VSS Constructions, at agreement rates for speedy execution of work to avoid delay in calling fresh tenders as it is persistently requested by the Vijayawada Municipal Corporation authorities, as additional work to the Existing agency in terms of Para 154- Note 6- Clause 3 of APPWD code, under Head of Account “4711 Capital outlay on Flood Control Projects - 01 Flood Control - MH 103 Civil Works – GH 11 State Development Schemes – SH (05) Embankment – 530 Major works - 531 Major works”.

5) The Engineer-in-Chief (Irrigation), Vijayawada shall take necessary action accordingly.

6) This order issues with the concurrence of Finance (FMU-W.R.II) Department, vide their U.O.No.FIN01-FMU0MRAS (WR2)/65/2023-FMU-II.Computer No.2082346, dated: 25.01.2024.

7) This order is available online and can be accessed at <http://apegazette.cgg.gov.in>

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

**SHASHI BHUSHAN KUMAR
PRINCIPAL SECRETARY TO GOVERNMENT**

To
The Engineer-in-Chief (Irrigation), Vijayawada.

Copy to:

The Chief Engineer, Krishna Delta System, Vijayawada.
The P.S to Secretary to CM.,
The P.S to Hon'ble Minister for Finance.
The P.S to Hon'ble Minister for Water Resources.
The P.S to Principal Secretary to Government (WRD).
The Finance (FMU-WR.II) Dept.,
The Accountant General, A.P., Vijayawada.
The Director of Works and Accounts, Mangalagiri.
Sf/Sc.

// FORWARDED:: BY ORDER //

SECTION OFFICER